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TENTATIVE AGREEMENT ON NEGOTIATIONS
FOR TIlE CENTRAL PLATEAU PROJECT

In accordsince with tie requirements of the Central Plateau Project Agreement in Principle, the State of
Washington, Deparmenit of Ecology (Ecology), the U.S. Environmental Protection Agency (EPA), und
the 1.3, Department of Energy (USDO) (parties) have coucluded negotiations on coinmitmnents for
clJanup schedules for the Central Plateau 200 Area nion-tank firm operable units at the Hanford Site.
The siope of the negotiations akIressed commitments for the submittal of 200 Area National Priority
List (NPL) Remedial Investigation/feasibility Study (RI/FS) Work Plans by December 31, 2005,
(Tri-Party Agreement Milestone M-013); completion of all 200 Area Non-Tank Farm pre-Record of
Dcision (ROD) site investigations under approved work plan schedules by December 31, 2008,
(Tri-Pihrty Agreement Major Milestone M-0I5-00); completion of the remedial actions for all
non-Tank Farmi Operable Units by September 30,2018 (Tri-Party Agreement Milestone M-0 6-00);
and Subuittal of Part B Permit Applications or Closure/Post Closure Plans for all Resource
Conservation and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) units (M-020-00) by
lULbruary 28 2004.

Tentative agreement was reached and proposed change packages developed in accordaince with tho
lMnford Fedural Facility Agreement and Consent Order (Tri-Party Agreement). Thu parties tfund the
proposed Tr-Party Agreement CChange Requests mutually acceptable., The proposed Tri-Patty
Agreunent chango puckages are included as an attachment to this Tentative Agreement. Subject to
public comment, a decision on the Tri-Party Agreement Change Requests is miticipated by
June 5, 2002.

The parties have identified improvements by continuing to apply a risk-based approach to proritizing
the work needed to achieve timely remediation of the 200 Area non-tank farm soil waste sites. This
resulting Tentative Agreement sets schedules for the work needed to complete waste site soil
investigations, develop feasibility studies aiid proposed plans for clean-up actions and revise existing
RI/FS workplans as appropriate. The panies have coromited to focus clcwtntp on high-risk waste sites
irst where known or potential contributors to groundwater conMa'inatioii exist.

Contiued on page 2.

Approved cls 21 - day of Fe bruary 2002.

Keith A. Klein, Manager OTm FP immons, Director Ihluh la0
U.S. Depurtmcnt of Energy State f asxhigton ARegional Administrator
Richhi d Operations Offic Departtent of Ecology U.S Enviromental

PrTotecztion Agency, Region 10

Washington State Department of Ecology A U.S. Environmental Protection Agency A U.S, Deparnment of Energy
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Central Plateau Tent ative Agreement
Page 2

The parties will submit the proposed change packages for a 45-day public comment period to run front
February 25, 2002, through April 12, 2002. Following conclusion of the public comment period, 4
response to comments document will be prepared and issued, change requests modified as appropriate
and a Conclusion Agreement approved by the Signatories. Following that approval, the Tri-Party
Agreement Change Requests will be incorporated into the Tri-Party Agmement.

It should be noted that groundwater operable units are excluded from those negotiations and milestone
obligations concerning groundwater are excluded and unaffected by these negotiations. Following
completion of these negotiations, the parties are committed to timely discussion on how USDOR will
meet existing groundwater commitments. EPA and Ecology share regulatory authority for activities
addressed under this Tentative Agrmeeent, Neither this agreement, nor the modifications made
pursuant to this agreement, shall proclude consideration of alternative mechanisms for completing
appropriate RCRA TSD Closure in accordance with WAC-173-303-610(I)(d).

The USDOE Office of River Protection (ORP) Manager's signature is not required on this Tentative
Agreement since no commitments were made that impact ORP.
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IA Proposed Schedule Changes for

_____ Hanford's 200 Area Central Plateau
Tri-Party Agreement Waste Site Cleanup
U.S. Department of Energy * U.S. Environmental Protection Agency * Washington State Department of Ecology

The Tri Party Agencies need your input on the
proposed schedule for work being done in the
200 Area Central Plateau of the Hanford Site.

The public comment period on the draft change
packages will be held from February 25 through
April 12,2002.

The agencies responsible for Hanford cleanup want
your input on proposed changes to the Hanford
Federal Facility Agreement and Consent Order (Tri-
Party Agreement) that will set schedules for cleaning
up soil waste sites, not associated with tanks, on
Hanford's Central Plateau, also known as the 200
Area (see map).

The U.S. Department of Energy, Richland Operations
Office (USDOE), U.S. Environmental Protection
Agency (EPA), and Washington State Department
of Ecology (Ecology) conducted a thorough review
of the current cleanup approach and identified
improvements to accelerate cleanup of these waste
sites.

The agencies have reached a tentative agreement
that sets the schedules for completing waste site
investigations and for evaluating cleanup options.

A risk-based approach to prioritizing work will be
applied to the waste site cleanup. Following
completion of these negotiations, the Tn-Party
Agencies are committed to conducting timely
discussions on how the USDOE will meet existing
commitments to clean up groundwater.

What we are proposing...
There are over 700 soil waste sites that fall within
9 major waste categories (e.g., process waste,
landfills). The waste sites are grouped into 22

operable units based on combinations of the major
waste categories and contaminant sources. For the
remedial investigation/feasibility study process,
the waste sites can be further consolidated to 12
distinct groupings (due to similarities between
contaminant sources). This reduction of the number
of waste site groupings allows for substantial
savings by reducing the number of reports necessary
to address all of the waste sites, while still providing
the information needed to achieve effective cleanup.

As a result of the negotiations, four change packages
have been issued that propose the following:

* Streamlining the approach for investigating (or
characterizing) the contamination contained
within waste sites located on the Central Plateau
and grouping similar waste sites together in
order to be more efficient in the investigation
and decision-making process. The existing
milestone date for completing the work plans
describing these investigations would be
accelerated by one year to December 2004.

* Retaining the existing milestone to complete all
non-tank farm site investigations by December
2008, while modifying interim milestones to
streamline and focus the investigation process,
the feasibility study, and proposed plan/permit
modification. A new interim milestone has been
proposed to evaluate cleanup of high-priority
waste sites suitable for applying a surface barrier
and monitoring its performance.
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" Completing all closure and postclosure plans
for treatment, storage, and disposal units by
December 31, 2008. The closure and postclosure
plans will be coordinated with completion of
the feasibility studies and proposed
plans/permit modifications for the 200 Area
waste sites. This extends the current milestone
date by 4 years; however, by having the
submittal of the Comprehensive Environmental
Response, Compensation, and Liability Act
(CERCLA) (known as "Superfund") proposed
plan and Resource Conservation and Recovery Act
(RCRA) plan coincide, it allows consistency in
the decision-making process.

* Extending the final cleanup schedule for all
Central Plateau waste sites to coordinate with
the single-shell tank closure in 2024.

Why are these changes
being proposed?
The milestone changes provide a logical approach
for prioritizing the investigations (characterization)
of waste sites using "lessons learned" from cleanup
in the 100 and 300 Areas at Hanford. The reduction
in the number of reports will save money by
eliminating redundant activities. These proposed
changes will make the 200 Area waste site cleanup
more effective and focused on reducing health risks
and expediting the environmental restoration of
the Central Plateau.

How you can become involved...

A public comment period on the draft change
packages will be held from February 25 through
April 12,2002. The Tri-Parties need your comments
on these proposed changes to the Tri-Party
Agreement. Your comments will provide feedback
that could influence the final decision on these
proposed changes. The agencies will consider all
public comments before the proposed changes are
made final.

Hanford Public Information Repository Locations

Portland
Portland State University
Branford Price and Millar Library
934 SW Harrison
Attn: Michael Bowman (503) 725-3690

Richland
U.S. Department of Energy Public Reading Room
Washington State University, Tri-Cities
Consolidated Information Center, Room 101-L
2770 University Drive
Attn: Terri Traub (509) 372-7443

Seattle
University of Washington
Suzzallo Library
Govenment Publications Division
Attn: Eleanor Chase (206) 543-4664

Spokane
Gonzaga University Foley Center
East 502 Boone
Attn: Sarah Nelson (509) 323-6548

Information Repository web site address:
http://www2.hanford.gov/arpir/

Or call the Hanford Cleanup Line at 1-800-321-2008
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To submit comments or request a copy of the change
package, please contact:

Bryan Foley
U.S. Department of Energy
Richland Operations Office
P.O. Box 550 (AS-38)
Richland, WA 99352
(509) 376-7087
e-mail. bryan-Lfoley@rkgov

The change packages are also available on our
web site at www.hanford.gov/tpa/changelsthtm

E0202097



Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-13-02-01 Do not use blue ink. Type or print using black ink. 2/11/2002

Originator Phone
P. M. Knollmeyer,
Assistant Manager Central Plateau 376-7435

Class of Change

[X] I - Signatories [II - Executive Manager []III - Project Manager

Change Title
Modification of the Central Plateau 200 Area Non-Tank Farm Remedial Action Work Plans (M-013 Series Milestones)
Description/Justification of Change

The Hanford Federal Facility Agreement and Consent Order (TPA) contains commitments for .S. epi e t of Energy
(USDOE) to submit the 200 Area National Priority List (NPL) Remedial Investigatio e bi ity RLF ork Plans to

complete the Investigation of Past-Practice Units by December 31, 2005 ( - m M M 01 ); omplete all 200
Area Non-Tank Farm pre-Record of Decision (ROD) site inves J ins der ap r v ork lan sc < ule i b cember 31,
2008 (Tri-Party Agreement Major Milestone M-015- ; c mplete r ial ons fo a I n-Tanc F perable Units by
September 30, 2018 (Tri-Party Agreement Milest e M- 6 00 ;nd b it B it )p1 or CI re/Post Closure
Plans for all Resource Conservation a eco A) e S d i ( sal (TS ) its (M-020-00) by
February 28, 2004.

USDOE, the U.S. Envirom e ection g c , d e S te of W on, Department of Ecology (parties) have
completed negotiations to m: ify e sc ul f r co p .o i non-Tank Farm Remedial Investigations/Remedial Actions in the
Central Plateau. These neE oti i ns wer nd ccordance with the Tri-Party Agreement and the parties will provide the
stakeholders/public the opi o ity t re ie proposed changes prior to approval. The parties agreed to a strategy for timely
waste site remediation of t e n-T arm, RCRA corrective actions and Comprehensive Environmental Response,
Compensation, and Liabili ot (CERCLA) past practice units for the Hanford Site Central Plateau.

The parties signed an Agreement in Principle (AIP) that calls for the parties to complete negotiations and sign a Tentative
Agreement by January 31, 2002, and commits the parties to complete public comment/review and agency approval by
June 5, 2002.

Continued on Pages 2 through 3.
Impact of Change

Accelerates the timetable to complete delivery of Work Plans. Reflects fewer work plans to cover same workscope.

Affected Documents

The Tri-Party Agreement Action Plan - Appendix D, as amended and Hanford site internal planning, management, and budget
documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans; Sitewide Systems
Engineering Control documents; Project Management Plans; and, if appropriate, LDR requirements should the subject wastes be
generated as a result of this modification).

Approvals

____Approved__ Disapproved
K. A. Klein, RL Manager Date

Approved .Disapproved
L. J. lani, EPA Region 10 Administrator Date

____ Approved_ Disapproved
T. C. Fitzsimmons, Ecology Director Date
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Tri-Party Agreement Change Request
M-013-02-01

Page 2

Description/Change (Continued)

The M-0 13 series milestones includes schedules for the submittal of work plans for accomplishing necessary work to complete all 200
Area non-Tank Farm past-practice waste site investigations. The 200 Areas Remedial Investigation/Feasibility Study
Implementation Plan - Environmental Restoration Program, DOEIRL-98-28, Rev. 0, established an approach for investigating the
waste sites. Under this plan, approximately 700 waste sites were grouped into 23 process-based operable units (OUs), which in turn
were grouped into 9 major waste categories (e.g., process waste, landfills). Each of the 23 OUs were scheduled in the TPA to have
work plans developed under the M-013 series milestone. One OU was included in the 100 Area Remaining Sites Record ofDecision.
For the remaining 22 operable units, the three agencies have jointly developed an improved approach for the completion of the RI/FS
process and subsequent remediation of the waste sites based on lessons learned from Hanford's 100 and 300 Areas.

The revised investigation approach is to evaluate one or more OUs in a single RI/FS. This reduces the number of work plans,
remedial investigation reports, and feasibility studies from 22 to 12. The revised approach is able to collect data necessary to
adequately characterize the waste sites and evaluate effective remedial alternatives. Under this approach, all of the RCRA TSDs
identified in the M-020 series milestones will be sampled to comply with RCRA Closure/Post Closure requirements. These
improvements will be incorporated into a revision of the 200 Areas Remedial Investigation/Feasibility Study Implementation Plan -
Environmental Restoration Program, DOE/RL-98-28, Rev. 0. Of the 12 RI/FS, 5 have approved work plans and 4 are in the final
stages of the approval process. All completed work plans will be revised to reflect OU consolidation. The three remaining work
plans will be completed under Tri-Party Agreement Major Milestones M-013-OOM, M-013-00N, M-013-000. Because the last work
plan will be submitted under Tri-Party Agreement Milestone M-013-000, the M-013-OOP milestone is not required and will be
deleted.

Approved Work
Work Plan Plans Requiring

RIIFS Grouping of OUs Major Waste Category Status Modification

200-CW- I Gable Mountain/B-Pond & Steam Condensate, Cooling Water and
Ditch Cooling Water Group* Chemical Sewer Waste (SC/CW/CSW) Approved X

200-TW- I Scavenged Waste Group Tanks/Scavenged Waste Approved X

200-TW-2 Tank Waste Group Tanks/Scavenged Waste Approved X
200-PW-5 Fission Product-Rich Process Waste Process Condensate and Process Waste
Group (PC&PW)

200-CW-5 U Pond/Z-Ditches Cooling Water SC/CW/CSW
Group Approved X
200-CW-2 S-Ponds/Ditches Cooling Water SC/CW/CSW
Group
200-CW-4 T-Ponds/Ditches Cooling Water SC/CW/CSW
Group
200-SC- 1 Steam Condensate Group SC/CW/CSW

200-CS-I Chemical Sewer Group SC/CW/CSW Approved |

App In
200-PW-2 Uranium-rich Process Waste Group PC&PW Process
200-PW-4 General Process Waste Group PC&PW

8



Tri-Party Agreement Change Request
M-013-02-01

Page 3

Approved Work
Work Plan Plans Requiring

R1/FS Grouping of OUs Major Waste Category Status Modification

200-PW-1 Plutonium/Organic-Rich Process App. In
Waste Group PC&PW Process

200-PW-3 Organic-rich Process Waste Group PC&PW

200-PW-6 Plutonium Process Waste Group PC&PW

200-LW-i 300 Areas Chemical Laboratory App. In
Waste Group Chemical Laboratory Waste (CLW) Process
200-LW-2 200 Areas Chemical Laboratory
Waste Group CLW

App. In
200-MW-I Miscellaneous Waste Group Miscellaneous Waste Process

To be
200-IS-I Tanks/Lines/Pits/Boxes Waste Group Tanks/Lines/Pits/Boxes Waste submitted
200-ST-2 Septic Tank and Drain Fields Waste
Group Septic Tanks & Drain Fields Waste

To be
200-UR- 1 Unplanned Release Waste Group Unplanned Release submitted

200-SW-2 Radioactive Landfills and Dumps To be
Group ILandfills & Dumps Waste submitted
200-SW-I Non-Radioactive Landfills and
Dumps Group Landfills & Dumps Waste

*Includes 14 other 200 North Waste Sites

Modifications established by approval of this Tri-Party Agreement Change Request are denoted as n 4 lir 'a wit for
deletions/modification and M for new text

Milestone

M-013-OOM

Description Date

12/31/2002Submit Z 3200 NPL RI/FS (RFI/CMS) Work Plan&

9



Tri-Party Agreement Change Request
M-013-02-01

Page 4

M-013-OON Submit a 200 NPL RI/FS (RFI/CMS) Work Planr,

M-0 13-000 Submit a 200 NPL RIIFS (RFI/CMS) Work Plans

11 tA111 m 1LnnL

10

12/31/2003

12/31/2004
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Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-015-02-01 Do not use blue ink. Type or print using black ink. 2/5/2002
Originator Phone
P. M. Knollmeyer, RL
Assistant Manager Central Plateau 376-7435
Class of Change

[ I - Signatories [X ] II - Executive Manager [I II - Project Manager
Change Title

Modify Tri-Party Agreement Milestone Series M-0 15 in Accordance with the Central Plateau Agreement In Principle
Description/Justification of Change

The Hanford Federal Facility Agreement and Consent Order (TPA) contains commitments ft . e nt of Energy
(USDOE) to submit the 200 Area National Priority List (NPL) Remedial Investigati e il ili ( ) ork Plans to
complete the Investigation of Past-Practice Units by December 31, 2005 A e e it a te - 13 ; complete all 200
Area Non-Tank Farm pre-Record of Decision (ROD) site ive on under a wor plan s du es y ecember 31,
2008 (Tri-Party Agreement Major Milestone M-01 - C); omplet e di ctions r all on-Tk Operable Units by
September 30, 2018 (Tri-Party Agreement Mile neM 1 -0 Sn mi P i ap s or sure/Post Closure
Plans for all Resource Conservation Rec v r e t, So , D t osal ( its (M-020-00) by
February 28, 2004.

USDOE, the U.S. Enviro n I tectia A en y P the St ashington, Department of Ecology (Ecology)
(parties) have completed egotia o s t a the sch u e r completion of non-Tank Farm Remedial Investigations/Remedial
Actions in the Central Pl ea . e e ti % w conducted in accordance with the Tri-Party Agreement and parties will
provide the stakeholders/ u ic the p o to review the proposed changes prior to approval. The parties have agreed to a
strategy for timely waste it remed ion of the non-Tank Farm RCRA corrective actions and Comprehensive Environmental
Response, Compensation, d Liability Act (CERCLA) past practice units for the Hanford Site Central Plateau. The parties have
set the schedule for submittal of the RCRA TSD Closure/Post Closure Plans (M-020 series milestones). The schedule is
coordinated with the FS submittal date and activities (M-0 15 series milestones). The M-0 15 and M-020 series milestones, while
coordinated, remain independently enforceable.

The parties signed an Agreement in Principle (AIP) that calls for the agencies to complete negotiations and sign a Tentative
Agreement by January 31, 2002, and commits the parties to complete public comment/review and agency approval no later than
June 5, 2002.
Continued on Pages 2 through 4
Impact of Change
Clarifications, consolidation, and deletions of existing TA milestones/target dates and adds two milestones supporting the
200-PW-2 OU RI/FS and one milestone to submit a Proposed Plan for a remedial action(s) at a high-risk waste site. Maintains
same timetable to complete remedial investigation and feasibility studies.
Affected Documents
The Tri-Party Agreement Action Plan - Appendix D, as amended and Hanford site internal planning, management, and budget
documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans; Sitewide Systems
Engineering Control documents; Project Management Plans; and if appropriate, LDR requirements should the subject wastes be
generated as a result of this modification).

Approvals

Approved Disapproved
W. W. Ballard, DOE IAMIT Representative Date

- _Approved Disapproved
D. F. Faulk, Acting EPA IAMIT Representative Date

_ ___ _Approved Disapproved
M. A. Wilson, Ecology IAMIT Representative Date
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Tri-Party Agreement Change Request
M-015-02-01

Page 2

Tri-Party Agreement M-0 15 milestone series identifies the schedules from approved workplans for accomplishing the necessary
Rl/FS work to complete 200 Area non-Tank Farm past-practice pre-Record of Decision (ROD) waste site investigations by
December 31, 2008 (M-1 5-OOC). The 200 Areas Remedial Investigation/Feasibility Study Implementation Plan - Environmental
Restoration Program, DOE/RL-98-28, Rev. 0, established an approach for investigating the waste sites. Under this plan,
approximately 700 waste sites were grouped into 23 process-based operable units (OUs), which in turn were grouped into 9 major
waste categories (e.g., process waste, landfills). Each of the 23 OUs were scheduled in the Tri-Party Agreement to have work plans
developed under the M-013 milestone series. One OU was included in the 100 Area Remaining Sites Record ofDecision. For the
remaining operable units, the three agencies have jointly developed an improved approach to the remedial investigations and
subsequent rernediation of the waste sites based on lessons learned from Hanford's 100 and 300 Areas.

The revised investigation approach is to evaluate one or more OUs in a single RI/FS. This red
remedial investigation reports, and feasibility studies from 22 to 12. The revised app i able t o
adequately characterize the site and evaluate effective remedial alternative nde this a r a , al o
the M-020 series milestones will be sampled to comply with RCRA Cl e/Po t 1 eui me s.
incorporated into a revision of the 200 Areas Remedial Inv igatio a it'(ity dy Im e e on,
Restoration Program, DOE/RL-98-28, Rev. 0. 0 e R/F, h a pr ve 1 s an 4
approval process. All completed workt wib i to rle t O co so i 'on

IIEoapi of s Major Waste Category
Steam Condensate, Cooling Water

j00 CW-i I3ale ntain/B-Pond & and Chemical Sewer Waste
Ditc Coolf Water Group* (SC/CW/CSW)

200-TW- 1 Scavenged Waste Group Tanks/Scavenged Waste

200-TW-2 Tank Waste Group Tanks/Scavenged Waste
200-PW-5 Fission Product-Rich Process Process Condensate and Process
Waste Group Waste (PC&PW)

200-CW-5 U Pond/Z-Ditches Cooling Water
Group SC/CW/CSW
200-CW-2 S-Ponds/Ditches Cooling Water
Group SC/CW/CSW
200-CW-4 T-Ponds/Ditches Cooling Water
Group SC/CW/CSW
200-SC-1 Steam Condensate Group SC/CW/CSW

200-CS-I Chemical Sewer Group SC/CW/CSW

200-PW-2 Uranium-rich Process Waste Group PC&PW
200-PW-4 General Process Waste Group PC&PW

iumber work plans,
le ta ecessary to
th TSDs identified in

est provements will be
'la E ironmental
nthef al'stages of the
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Tri-Party Agreement Change Request
M-0 15-02-01

Page 3

The three work
submitted to
December for the
Chemical
Group Operable
PW-I Plutonium-
Process
Waste Group
RIF/FS, and the
Miscellaneous
Operable Unit RI/FS
undergoing
Each work plan
proposed change
Tri-Party Agreement
Milestones
work for these units
part of the
review process
Central Platear

D9

RI/FS Grouping of OUs Major Waste Category plans were

200-PW- I Plutonium/Organic-Rich Process Ecology and EPA in

Waste Group PC&PW 200-LW-1 300 Area
Laboratory Waste

200-PW-3 Organic-rich Process Waste Group PC&PW Unit RiFS, the 200-
Rich/Orgamic-Rich
Condensate/Process200-PW-6 Plutonium Process Waste Group PC&PW Operale Unit

200-MW-1
200-LW-1 300 Areas Chemical Laboratory Chemical Laboratory Waste Waste Group
Waste Group (CLW) Work Plan, and are
200-LW-2 200 Areas Chemical Laboratory regulatory review.
Waste Group CL-W ~contained a

request identifying
Interim Milestones.
governing RI/FS
will be finalized as a
regulatory work plan

Ioxes Waste not as part of the
0 l c TM d Fa 'elds soc Tanks & Drain Fields negotiations.

aste P Waste

i~ LyJ4plAnfed Release Waste Group Unplanned Release-

200-SW-2 Radioactive Landfills and Dumps
Group Landfills & Dumps Waste
200-SW-I Non-Radioactive Landfills and
Dumps Group Landfills & Dumps Waste
*Includes 14 other 200 North Waste Sites

Modifications/deletions to existing milestones are denoted wit -" sr ,i-"t, new milestones are

Milestone Description/Title Due Date
M-015-00 Complete the RI/FS (or RFI/CMS) Process for all Operable Units 12/31/2008

Complete all 200 Area Non-Tank Farm Operable Unit Pre-ROD Site
M-015-OOC Investigations under Approved Work Plan Schedules 12/31/2008

M________i X6radrr -nr-thor nt I,4bs IN" 1944-Meath

13



Tri-Party Agreement Change Request
M-0 15-02-01

Page 4

Milestone Description/Title Due Date

&4QJ-QLP Pfl iricoundbannr@nor thn~ 1-ip 5, WCI396-6

Submit Gable Mountain Pond/B Pond and Ditch Cooling Water Group
Feasibility Study,

95'66.. in enaw o - 't and Subroto : Gable Mountain
Pond/B Pond and Ditch Cooling Water Group Proposed Plan/Proposed RCRA

M-0 15-38A Permit Modification 03/31/2003
M-015-39B Submit Chemical Sewer Group RI Report 05/31/2004

Submit Chemical Sewer Group FS ' ' *

um&5h 60d n 16 r 1 . s b it
Chemical Sewer Group Propo d PI/ops e

M-015-39C Modification 1 11/30/2005
M044..4A / QoaodaG

Sub Uon 5e olinW u ort

M-015-40B 05/31/2003

d/ D c~oling Water Group Proposed Plan

M-015-40C 10/31/2004

M-015-41B 10/30/2002

M-015-41C 03/31/2004
&4MEu2 bMit 'Go =I I QYT Drft A PRdtl44 I-4RArtn P t-* t nO&OW 09404"____

---mi rn' rroipMnW"A V99f
-1 - - jfl 2 fl.A. t
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Change Number Federal Facility Agreement and Consent Order Date
Change Control Form

M-016-02-01 Do not use blue ink. Type or print using black ink. 2/11/2002

Originator Phone
P. M. Knollmeyer,
Assistant Manager Central Plateau 376-7435

Class of Change

[X] I - Signatories [ ] II - Executive Manager [ ] III - Project Manager

Change Title
Modification of the M-0 16 Series Milestones
Description/Justification of Change

The Hanford Federal Facility Agreement and Consent Order (TPA) contains commitments for .S. E epa e of Energy
(USDOE) to submit the 200 Area National Priority List (NPL) Remedial Investigatio e bi ity R ork Plans to
complete the Investigation of Past-Practice Units by December 31, 2005 ( e- m M I M 01); omplete all
200 Area Non-Tank Farm pre-Record of Decision (ROD) site' at ns un d ork pl s h u s y
December 31, 2008 (Tri-Party Agreement Major Mil ne A-015-0 ; I tc e rem i d ons or n -Tank Farm
Operable Units by September 30, 2018 (Tri-Party gree n MJto 01 -0 ); u it ermit pplications or
Closure/Post Closure Plans for all Re rce C rv atn i Rbv T(C r e it, Stor , d Disposal (TSD)
units (M-020-00) by Febru 8, 4. [)

USDOE, the U.S. Enviro 1e ection g cad St te of W on, Department of Ecology (parties) have
completed negotiations to odify e sc ul f r co pl io non-Tank Farm Remedial Jnvestigations/Remedial Actions in the
Central Plateau. These n ti ns e nd ccordance with the Tri-Party Agreement and the parties will provide the
stakeholders/public the opl o ity tc re ie proposed changes prior to approval. The parties have agreed to a strategy for
timely waste site rernediatin of the n n-Tank Farm RCRA corrective actions and Comprehensive Environmental Response,
Compensation, and Liabilil ct (CERCLA) past practice units for the Hanford Site Central Plateau.

The agencies signed an Agreement in Principle (AIP) that requires the parties to sign a Tentative Agreement by January 31, 2002,
and commits completion of public comment/review and agency approval no later than June 5, 2002.

Continued on Pages 2.
Impact of Change

Modifies the M-0 16-00 milestone description and extends the M-0 16-00 completion date to coincide with single-shell tank farm
closure (M-045-00).

Affected Documents

The Tri-Party Agreement Action Plan - Appendix D, as amended and Hanford site internal planning, management, and budget
documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi Year Work Plans; Sitewide Systems
Engineering Control documents; Project Management Plans; and, if appropriate, LDR requirements should the subject wastes be
generated as a result of this modification).

Approvals

Approved __Disapproved
K. A. Klein, RL Manager Date

Approved_ Disapproved
L. J. lani, EPA Region 10 Administrator Date

Approved_Disapproved
T. C. Fitzsimmons, Ecology Director Date
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Description/Change (Continued)

Past-practice waste site remedial actions in the 200 Area must be closely coordinated with remedial/closure activities conducted in the
Tank Farms and on major facilities. The 200 Area non-tank farm operable unit waste site investigations wi e completed by
December 31, 2008 under the M-015 series milestones and all source RODs are expected to be in e no later an 2010.
Additionally, the parties recommend that the M-016-00 major milestone be extended to 202A o coor i atn- ank Farm remedial
actions with single-shell tank farm closure. Tri-Party Agreement Milestone M-016 OA ( o p e all 0 A ea emedial Actions by
12/31/2012 [proposed]) and M-016-0GB (Complete all 300 Area Reme Ac 'on b 9 0 0 osfldl addressed as part
of the River Corridor Tri-Party Agreement Negotiations an o d - Tn ee nent ge u st M-016-01-05 and
M-016-01-06 currently in the public review proce . cat se d ti n d dec rim ssion ac tivi es in the 100 Area are
covered by proposed milestone M-016 , the are be' g str M 1 00 1 st e.

Modifications established b pr - a] i L A e ent Ch ge uest are denoted as rcAI;'d wm l'u for
deletions/modification an I or ne .

Milestone es i Date

M-016-00 Complete Remedial Actions for all Non-Tank Farm Operable 9404044
Units. Gamplsta ppmn:,tin n m iO10 AiaBiii~gran~i~t'~4xopr0 -aiin 105 6110 a m
10 D R 105@g FI.& S M A5 S WSi-f 1 0 Vj 10Q5 JR 1 Q CNi din L),
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Change Number . Federal Facility Agreement and Consent Order Date
Change Control Form

M-020-02-O Do not use blue ink. Type or print using black ink. 2/11/2002
Originator Phone
P. M. Knollmeyer, RL
As. istant Manager Central Plateau 376-7435
Class of Change

[X] I - Signatories [JII - Executive Manager [] II - Project Manager
Change Title
Modify Tri-Parry Agreement Milestone Series M-020 in Accordance with the Central Plateau Agreement In Principle
Description/Justification of Change

The Hanford Federal Facility Agreement and Consent Order (TPA) contains commitments fc e nt of Energy
(USDOE) to submit the 200 Area National Priority List (NPL) Remedial Investigati e i ili ( ) ork Plans to
complete the Investigation of Past-Practice Units by December 31, 2005 - A e e it o e - 13 ; complete all 200
Area Non-Tank Farm pre-Record of Decision (ROD) site inve I ion under o wor c plan s hi du es y ecember 31,
2008 (Tri-Party Agreement Major Milestone M-0 1 - C); omplet e m di I ctions r all on-T2 nk Operable Units by
September 30, 2018 (Tri-Party Agreement iles ne M 1 -0 S mi P i ip i is or C sure/Post Closure
Plans for all Resource Conservation Rec v ( re etiSo , D sposal (T its (M-020-00) by
February 28, 2004. (1
USDOE, the U.S. Enviro- 91 r tectio A en P d the Ste ashington, Department of Ecology (Ecology)
(parties) have completed egotia or s t a the sch u e r completion of non-Tank Farm Remedial Investigations/Remedial
Actions in the Central P1 ea . e e tia io w conducted in accordance with the Tri-Party Agreement and. the parties will
provide the stakeholders/ u ic the p to review the proposed changes prior to approval. The parties have agreed to a
strategy for timely waste it reined ion of the non-Tank Farm RCRA corrective actions and Comprehensive Environmental
Response, Compensation, d Liability Act (CERCLA) past practice units for the Hanford Site Central Plateau. The agencies have
set the schedule for submittal of the RCRA TSD Closure/Post Closure Plans (M-020 series milestones). The schedule is
coordinated with the FS submittal date and activities (M-015 series milestones). The M-015 and M-020 series milestones, while
coordinated, remain independently enforceable.

The agencies signed an Agreement in Principle (AIP) that calls for the parties to complete negotiations and sign a Tentative
Agreement by January 31, 2002, and commits the parties to complete public comment/review and agency approval no later than
June 5, 2002.

Continued on pages 2 through 3.
Impact of Change
Extends completion date to coincide with the FS completion dates under M-0 15 and further defined the M-020 commitments
through two additional milestones. Clarifications, consolidation and revisions of existing M-020 interim milestones.

Affected Documents
The Tri-Party Agreement Action Plan - Appendix D, as amended and Hanford site internal planning, management, and budget
documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans; Sitewide Systems
Engineering Control documents; Project Management Plans; and if appropriate, LDR requirements should the subject wastes be
generated as a result of this modification).
Approvals

_ __ Approved Disapproved
K. A. Klein, RL Manager Date

___ _Approved Disapproved
L. J. lani, EPA Region 10 Administrator Date

___.Approved Disapproved
T. C. Fitzsimmons, Ecology Director Date
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The 200 Areas Remedial Investigation/Feasibility Study Implementation Plan - Environmental Restoration Program, DOERL-98-28,
Rev. 0, (Implementation Plan) established an approach for investigating 200 Area non-Tank Farm-past-practice waste sites. Under
this plan, approximately 700 waste sites were grouped into 23 process-based operable units (OUs), which in turn were grouped into 9
major waste categories (e.g., process waste, landfills). The 16 RCRA TSD Units requiring closure/post closure plans under the M-020
series milestone were included in OUs under this grouping process. All 23 OUs were scheduled in the Tri-Party Agreement to have
work plans developed under the M-0 13 series milestone. All 16 RCRA TSDs were identified in the Implementation Plan as sites
requiring investigation. At the current time, closure/post closure plans have been submitted for 7 of the 16 TSD Units.

The 16 RCRA TSD units are:

216 6 ri / Mt2 I N subpitted 200-PW-2
216 -2 itclk -23 I Submitted 6/30/95 200-CS-I
216-U - ib M--3 Submitted 6/27/95 200-PW-2
216 A-37-1 --- 20-52 Not submitted 200-PW-4
237-A Sou Rt. in M-20-53 Not submitted 200-PW-4

16 B-63 Trench M-20-36 Submitted 4/3/95 200-CS-I
2 6S-10 Pond M-20-39 Not submitted 200-CS-i
216-S-10 Ditch M-20-39 Not submitted 200-CS-1
241-CX-70 Storage Tank M-20-54 Not submitted 200-IS-1
241-CX-71 Neut. Tank M-20-54 Not submitted 200-IS-1
241-CX-72 Storage Tank M-20-54 Not submitted 200-IS-1

Subsequent to the approval of the Impk'mentation Plan, one OU was included in the 100 Area Remaining Sites Record ofDecision.
For the remaining operable units, the three agencies have adopted an improved approach to the remedial investigations and
subsequent remediation of the waste sites based on lessons learned from Hanford's 100 and 300 Areas.

The revised investigation approach is to evaluate one or more OUs in a single RI/FS. This reduces the number of work plans,
remedial investigation reports, and feasibility studies from 22 to 12. The revised approach is able to collect data necessary to
adequately characterize the site and evaluate effective remedial alternatives. Under this approach, all of the RCRA TSDs identified in
the M-020 series milestones will be sampled to comply with RCRA Closure/Post Closure requirements. These improvements will be
incorporated into a revision of the 200 Areas Remedial Investigation/Feasibility Study Implementation Plan - Environmental
Restoration Program, DOE/RL-98-28, Rev. 0. Of the 12 RI/FS, 5 have approved work plans and 4 are in the final stages of the
approval process. All completed work plans will be revised to reflect OU consolidation.

The Implementation Plan established a framework for integrating the RCRA TSD closure process with the OU RI/FS process. The
remaining Closure/Post Closure plans will be submitted in conjunction with the associated operable unit Feasibility Study. The
parties have proposed a change to the Tri-Party Agreement M-020-00 completion date to December 31, 2008 so that it will be
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coordinated with the completion of the OU RI/FS process Tri-Party Agreement Milestone M-015-OOC. The M-020 interim
milestones are modified to coordinate with the M-0 15 interim milestoies or with the remaining M-0 13 series milestones for OU work
plans that have not yet been developed. The M-020 series milestones are independently enforceable. Milestone M-020-OOB
establishes the submittal date for closure/post closure plans for the following RCRA TSDs: 216-A-10, 216-A-36B, 216-A-37-1, 207-
A South Retention Basin, 216-S-10 Pond, 216-S-10 Ditch, 241-CX-70, 241-CX-71, and 241-CX-721 Milestone M-020-OOA was
created to retain the February 28, 2004, deadline for submittal of Part B Permit Applications or Closure/Post Closure Plans for all
RCRA TSD Units, except the units listed in M-020-00B.

Modifications/deletions to existing milestones are denoted with-edlina'tniko.out, new milestones and es ar

M-20-00 Submit Part B Permit Applications or Closure/Post Closure Plans for C 2,4&QG04
TSD Units

M-20-33 Submit 2 6-A- C ib, 2 6- - B Cri 4 414003
M8 iv C os re os C ePlans to Ecology in coordination with the @ g

M-20-39 Submit 216-S-10 Pond and Ditch Closure/Postclosure Plan to Ecology 24&209a
In coordination with the Wcrk Plean for the Cheical Sewer Group (To ho

weit ated ih4 2
N42 5- Submit 21;6 A 37 1 Crib Cloe/PastMi -5elcour Plan to Ecology in Geeordination 1-24 44 6.

wi-the Wcrk4 PAn farf the General Proe: Waste Groeup (ta be coordinAtM
with-M-13-24)

M-20- Submit 207 A Retentic2 Bai r Plan te Eeoley in 3
Coordination with the Work Plan F the Gral Proc: Wa:tGr
(te bo aeniinated with MA 13; 21)

M-20-54 Submit 241-C
ZT-ooke y5m Closure/Post Closure Plan to Ecology in
coordination with Af -- 00u

19


